Ecology Permit Timeliness Targets

Quarter Two — Fiscal Year 2005

Permit Completeness Draft Final Other Comments Quarterly Tracking
Type Determination Permit Decision Target
Air Operatlng Target: 60 days Tar%t:lt:SlSO T?T:g?]tt:h S18 Air Operating
Permit y Final Permit Decision
# Actions 1 1 1 Target 548 Days - FY 04 Averaged 687 Days
# Meeting Target 0 0 1 0% 5 )
% Meeting Target 0 100% 100% 80% 7 1 , - - @ Did Not
Average Days 57 126 7 months 60% - . ) Meet Target
# Approved:# Denied 1:0 20% 1 |3 || 6 3
20% | No |, No No 0O Met Target
Permits Permits Permits
0% ; T T . . T T T
FY03 FY03 FYO03 FY04 FY04 FY04 FY04 FY05 FYO05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
Notice of Target: 30 days | Target: 60 Target: 60 We are making good progress on reducing the . .
i days days backlog on Notice of Construction decisions Notice of Construction
Construction - y Y 9 ’ Final Permit Decision
# Actions 16 12 15 Target 60 Days - FY 04 Averaged 26 Days
# Meeting Target 10 5 14 100% 1= ENRR e M
% Meeting Target 63% 42% 93% 80% 1 [ o i N
Average Days 207 126 16 60% Meet Target
# Approved:# Denied 16:0 40% ol "o ¥ 1 710725712714,
20% | O Met Target
0% . . . T T T T T
FY03 FY03 FY03 FY04 FY04 FY04 FY04 FY05 FYO05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
P_rev_entmn of Target: 30 days & Target: 60 Target: 120 One act_lon thls_quf';\_rter; ament_ﬂed an existing Prevention of Significant Deterioration
Significant days days Prevention of Significant Deterioration. Final Permit Decision
Deterioration Target 120 Days - FY 04 Averaged 18 Days
# Actions 1 100%
# Meeting Target 1 80% 1 mEininin " o Did Not
% Meeting Target 100% 80% 1, Ll 1al s |y Meet Target
Average Days 40% 1 AN ) N ||
# Approved:# Denied 1:0 O Met Target

20%

0%

N
No

Permits

FY03 FYO03 FY03 FY04 FY04 FY04 FY04 FY05 FY05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
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Permit Completeness Draft Final Other Comments Quarterly Tracking
Type Determination Permit Decision Target
Shoreline Target: 7 days Not N/A While we only met this target 57.9% of the time this _ _
. . . Shoreline Mgmt Substantial Development
Management applicable quarter, our average time for getting a letter out was Notification of Permit Filing
Substantial 8.1 days -- not too far from our target. We miss the Target 7 Days - FY 04 Averaged 7.6 Days
Development deadline when staff workloads are high or when 100%
illnesses prevent staff from being in the office. This 80% | gg [ SIS I I
a - 1 abDi ot Meet
.# Actions 95 N/A has not caused project delays. 60% 14— 4 11| L Target
# Meeting Target 55 N/A Joo L
0, i [0) ° 7 66
. M;S::a%;— 85‘25; 5?8.91@ sjﬁ 200 || 1| [P P F9 PP PP ovet Target
# Approved:# Denied N/A N/A 0% e
FY03 FY03 FY03 FY04 FY04 FY04 FY04 FYO05 FYO05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
Shore_h_ne Target: 14 days N/A Target: 30 Typlcally, we miss the_30 day t_a_rget when staff are Shoreline Conditional Use & Variance
Conditional Use days after trying to balance multiple priorities. Some of our Final Permit Decision
& Variances receiving permitting staff are also doing wetlands and 401 Target 30 Days - FY04 Average to Date 16 Days
complete permitting work as well, or are also working on 100% 1= 7 5T B BOETs
application Shoreline Master Program updates -- a key priority 80% | I I -1 o Did Not
# Actions NA 40 and growing workload for the program. Given this 60% | g"eett
# Meeting Target NA 32 diverse and sometimes heavy workload, staff are not o Ll Pl P2 P el A ko e age
% Meeting Target NA 80% always able to meet the 30 day time frame for CUPs A o T T s I N P VO
Average Days NA 18.7 and Variances. 20— — 1111 e Taoet
# Approved:# Denied NA 39:1 0% ‘ S— —— ‘
FY03 FYO03 FY03 FY04 FY04 FY04 FY04 FYO5 FY05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Q3 Qtrd Qtrl Qtr2
Shoreline N/A Target: 30 Coastal Zone Mgmt Consistency Determination
Management days Final Permit Decision
CZM Consistency Target 30 Days - FY04 Average 12.5 Days
Determination 100% -
2 t
# Actions 16 80% 1 - Mleet SJI'arget
# Meeting Target 16 00% 1 8| |7| 4l 6| h2| Pps| |8| pe
% Meeting Target 100% 40% U B ] H o met Target
Average Dgys 5 20% Dg?a AN I O O I O
# Approved:# Denied 16:0

0%

FY03 FY03 FY03 FY04 FY04 FY04 FY04 FY05 FYO05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtrd Qtrl Qtr2
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Type Determination Permit Decision Target
401 Water T:;lrg(;et:t 10 Qays dTar%et:g%(())/ The Aqu.at|cs Project Trac_kmg system can now 401 Water Quality Certification
Quality 0 determine ays tor 0 differentiate between projects on the expedited Final Permit Decision
Certification whether of the (90/90) track, and those that are more complex and Target 90 Days - FY04 Average 34 Days
aPP“_CaUO” IS applications require more time. Five projects were expedited this 100%
reviewable quarter, and all were completed within the 90 day 80% o H
H . . - 0O Did Not Mee
# Actions 79 5 target (average processing time=35 days) 60% | p7 Target
# Meeting Target 8 5 40% b °L
% Meeting Target 10% 100% 20% 1 No Data: Tracking System 1 0O Met Target
Average DayS 1 35 o Under Development 12| No Data
# Approved:# Denied NA 5:0 " FY03 FY03 Y03 FYO4 Y04 FYOL FYO4 FY0S Y05
Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
Individual State Target: 60 days Not Not Target: Track . Completeness Determination: The number of actions . .
have a Applicable Applicable time to issue | includes responses mailed to applicants during the Individual State & NPDES Permits
and NPDES to ) pp pp . p pp 9 Target 80%Negotiated Schedules with Applicant
Permits response with new permits | report quarter. The number “approved” means the FY04 - Negotiated Schedules with 93%Applicants
. . 0,
schedule to number of applications deemed complete. The 100% 2 5
90% of new number “denied” means the number of actions 80% - Sl || 3, '
applicants deemed incomplete. 0% o I I A e
# Actions 2 18 Other Target: The Time To Issue New Permits 0% 2L Ll LM Target
# Meeting Target 1 includes permit decisions for new dischargers received AN°S ) sl |,
% Meeting Target 50% in the previous 12 months. 20% 1 e Dra'i;et
Average Dgys == 262 : o FYO3‘FY03‘FYO3‘FY04‘FY04‘FYO4‘FY04‘FY05‘FY05
# Approved:# Denied 2:0 18:0 The target was not met because ECOIOgy use_d email, Qr2 QU3 QU4 Qrl Q2 QU3 QA Qul Q2
instead of an official letter, to notify the applicant that
their application was incomplete.
General Permits Not Not Target: 90% Not No final permit decisions were made during the 1st . .

i Applicable Applicable of decisions in Applicable and 2nd quarters of FY05. Work on permit WQ General Industrial Stormwater Permits
Industrial pp Pp pp <hagq : p ) Completeness Determination
Stormwater 45 days or applications was put on hold due to a lawsuit that was Target 45 Days - FY04 Averaged 112 Days

less filed in 2002 when the general permit was reissued. 100% 3
Staff time was re-prioritized to assisting existing 80% - — 0 Did Not
. H 12)
permit holders and working on data needed to settle 60% | | Meet
# Actions 0 the lawsuit. The lawsuit was settled in January 2005. . I Target
# Meeting Target 0 Action is now underway on the backlog of permit 40% 1 New Permit & Met
ati i 20% g Beg: — 12
% Meeting Target 0% applications (the backlog is 142). 0% Trafkvlflgoifgan LB [ L] Noecisions Target
Average Days 0 FY03 FY03 FY03 FY04 FY04 FY04 FY04 FYO5 FYO05
# Approved:# Denied 00 Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtrd Qtrl Qtr2
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Type Determination Permit Decision Target
General Permits Not Not Target: 90% Not # Actions = the number of final decisions during the WQ General Construction Stormwater Permits
Construction Applicable Applicable  of decisions in Applicable quarter Final Decision
Stormwater 45 days or ' . . o 100% Target 45 Days
Permit less # meeting target = number of actions which, within =22
45 days, either received permit coverage, or received a 80% 1 = Did Not
# Actions 91 letter denying coverage. 60% 1 1+ Meet
T t
# Meeting Target 79 N . 0% 09| | arge
% Meeting Target 87% Of the 12 decisions that were not met in 45 days, 6 of 0% | || amet
Average Days 37 those the target was missed by 1 or 2 days. This New Permit: Tracking Began 7/1/05 Target
a a 0% T T T T T T T T
# Approved:# Denied 91:0 resiesiidielieCliveidales MoRSTANinG oNfweekentsiand FY03 FY03 FY03 FY04 FY04 FY04 FY04 FY05 FY05

holidays. If the numbers are adjusted for weekends,
we would exceed our target with 93% compliance.

Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2
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